Six-Month Social Media Reach and Digital Marketing Improvement Project

GrowthBridge Consulting x Luxe by Madiha

Project Proposal

Academic consulting project. All names, dates, meetings and outcomes are simulated or proposed. No real client analytics, approvals or results are claimed.

Project Proposal

Prepared for: Luxe by Madiha
Prepared by: GrowthBridge Consulting
Industry: Fashion Retail and Online Clothing Business, Pakistan
Project Duration: Six months (proposed start: 1 December 2026; proposed end: 31 May 2027, subject to client confirmation)
Document Status: Academic consulting simulation. All figures, dates, names and outcomes are illustrative or proposed and do not represent real client analytics, approvals or achievements.

Table of Contents

1. Executive Summary
2. Introduction to GrowthBridge Consulting
3. Client Company Profile
4. Background and Description of the Business Problem
5. Potential Causes of Low Social Media Reach and Views

5A. SWOT Analysis (Preliminary)

1. Project Rationale and Business Justification
2. Project Objectives
3. Scope of Work and Services
4. Project Deliverables
5. Six-Month Implementation Schedule
6. Roles and Responsibilities
7. Communication and Reporting Plan
8. Estimated Project Budget
9. Payment Schedule
10. Key Performance Indicators (KPIs)
11. Risks, Assumptions and Mitigation Strategies
12. Project Monitoring and Evaluation

17A. Client Satisfaction Commitments

1. Final Handover and Project Closure
2. Conclusion and Recommendation

---

1. Executive Summary

Luxe by Madiha is a Pakistani fashion retail and online clothing business that uses social media, mainly Facebook and TikTok, to reach customers. The business has reported low social media reach and low video views. This limits brand visibility, weakens audience engagement and reduces the number of qualified customer inquiries.

GrowthBridge Consulting proposes a structured six-month project to address this problem. The project will begin with an audit and baseline measurement, move to strategy and content planning, then implement, test and optimize content, and end with a formal evaluation and handover.

GrowthBridge will provide strategy, content planning, recommendations, reporting and agreed implementation support. It does not claim to have achieved any results, and it does not guarantee viral content or specific increases in reach, views or sales. Targets in this proposal are proposed only and will be confirmed after the Month 1 audit.

The proposed consulting fee is **PKR 90,000** for six months, an academic estimate that excludes advertising spend, subscriptions, photography and other external expenses unless separately agreed.

2. Introduction to GrowthBridge Consulting

GrowthBridge Consulting is a consulting firm (simulated for this academic project) that helps small and medium-sized businesses improve their digital presence. Its approach rests on four principles:

- **Evidence first:** decisions are based on the client's own analytics, not assumptions.
- **Practical strategy:** plans are realistic for the client's team size and budget.
- **Responsible use of AI:** AI tools support content drafting, and every output is reviewed by a human before use.
- **Transparent reporting:** progress is reported honestly, including weaknesses and delays.

Proposed project team (roles): Project Lead and Consultant, Digital Marketing Strategist, and Content and AI Specialist.

3. Client Company Profile

Item	Details
Company	Luxe by Madiha
Industry	Fashion retail and online clothing
Location	Pakistan
Sales and marketing channels	Social media (Facebook and TikTok) and direct customer inquiries
Main concern	Low social media reach and low video views

Assumption: Further details, such as product range, target customers, team size and current posting frequency, will be confirmed during discovery meetings. No such details are assumed here.

4. Background and Description of the Business Problem

For an online clothing business, social media works as a shop window. If posts and videos reach few people, fewer potential customers see new collections, fewer people interact with the brand and fewer people send inquiries.

Problem statement (client-reported): Luxe by Madiha is experiencing low social media reach and low video views on its content.

Business impact (potential):

- Limited brand awareness among target customers.
- Low engagement (likes, comments, shares, saves).
- Fewer qualified customer inquiries.
- Weaker return on the time spent producing content.

The exact size of the problem is not yet known. It will be measured in the Month 1 audit.

5. Potential Causes of Low Social Media Reach and Views

The causes below are **hypotheses to be tested**, not findings.

Area	Possible cause
Content strategy	No defined content pillars; irregular themes; unclear target audience
Video quality	Weak opening seconds (hooks); long or unfocused videos; poor lighting or sound
Posting pattern	Inconsistent frequency; posting at times when the audience is inactive

Area	Possible cause
Captions and hashtags	Generic captions; irrelevant or overused hashtags; unclear calls to action
Engagement	Few replies to comments and messages; limited interaction with followers
Platform fit	Same content used on Facebook and TikTok without adapting to each platform
Audience	Content not matched to what the audience actually watches
Measurement	Analytics not reviewed regularly, so lessons are not applied

5A. SWOT Analysis (Preliminary)

This SWOT analysis is based on the client's reported problem and general conditions for online fashion retail. Items marked as hypotheses will be tested in the Month 1 audit. No performance data is assumed.

	Helpful	Harmful
Internal	**Strengths** - Established fashion brand with an active presence on Facebook and TikTok - Visual products that suit short video and photo content - Business owner who recognizes the problem and is open to improvement - Direct customer inquiries already received through social media	**Weaknesses** - Low reach and low video views (client-reported) - Content planning and posting routine may be informal (hypothesis) - Limited team time for content creation and replies (to be confirmed) - Analytics may not be reviewed regularly (hypothesis)
External	**Opportunities** - Short-video formats on TikTok and Facebook that reward strong openings - Seasonal and festival demand for clothing - AI-assisted drafting with human review to speed up content preparation - Better use of comments and messages to turn interest into inquiries	**Threats** - Algorithm and policy changes on the platforms - Strong competition from many fashion brands and online sellers - Fast-changing trends and customer taste - Price sensitivity and uncertain market conditions

How the SWOT shapes the strategy

SWOT area	Strategic response in this project
Strengths	Build content pillars around the brand's visual products and owner's brand knowledge
Weaknesses	Audit and baseline (Month 1); realistic calendars; reply templates and inquiry tracking
Opportunities	Test short-video formats (Months 3 to 5); plan seasonal content early; AI-assisted drafts with human review
Threats	Monthly optimization to adapt to platform changes; differentiate content by brand tone; honest reporting with no guaranteed results

6. Project Rationale and Business Justification

- **Visibility supports sales.** Customers who never see content cannot inquire about products.
- **Data-driven decisions reduce waste.** Testing formats and tracking results helps the client invest time where it works best.
- **Structured support is affordable.** A fixed fee for six months gives the client predictable costs.
- **AI with human review improves efficiency.** AI-assisted drafting can speed up caption and hook creation, while human review protects accuracy, tone and brand voice.
- **Capability remains after the project.** Handover includes guidelines, templates and reports the client team can keep using.

Business outcomes are possible, not guaranteed. Results depend on content quality, consistency, platform algorithms and market conditions.

7. Project Objectives

Objectives follow the SMART principle. Numerical targets are proposed only and will be confirmed after the Month 1 audit.

No.	Objective	Measure	Timing
O1	Establish baseline performance for Facebook and TikTok	Baseline report approved by client	End of Month 1
O2	Define a content strategy with pillars, audience profile and guidelines	Strategy approved by client	End of Month 2
O3	Implement a monthly content calendar with AI-assisted, human-reviewed content	Calendar followed; content published as agreed	Months 3 to 6
O4	Work toward improved reach and video views compared with baseline	Percentage improvement target to be agreed after audit	Review in Months 4 to 6
O5	Strengthen engagement and qualified inquiries	Engagement rate and inquiry count compared with baseline	Months 5 to 6
O6	Hand over documentation, templates and recommendations	Handover accepted by client	End of Month 6

8. Scope of Work and Services

In scope:

1. Social media audit and performance analysis.
2. Facebook and TikTok content strategy development.
3. Monthly content calendar preparation.
4. AI-assisted captions, video hooks, hashtags, product descriptions and calls to action.
5. Social media engagement improvement recommendations.
6. Content performance tracking and monthly reporting.
7. Recommendations based on audience insights and content analytics.
8. Final project evaluation and handover.

Agreed implementation support: reviewing drafts, advising on posting and testing formats, and guiding the client team. Day-to-day publishing is carried out by the client team unless otherwise agreed in writing.

Out of scope (unless separately agreed): paid advertising spend and ad management, photography and videography production, paid software subscriptions, influencer fees, website development, and guaranteed sales or follower targets.

9. Project Deliverables

No.	Deliverable	Month
D1	Social media audit and baseline report	1
D2	Content strategy document (pillars, audience, guidelines, proposed KPIs)	2
D3	Monthly content calendars (one per month from Month 2 onward)	2 to 6
D4	AI-assisted content bank: captions, hooks, hashtags, product descriptions, calls to action	3 to 6
D5	Engagement improvement recommendations	3 to 5
D6	Mid-project review report	4
D7	Monthly performance reports	3 to 6
D8	Final evaluation report with lessons learned and recommendations	6
D9	Handover pack and project closure note	6

10. Six-Month Implementation Schedule

Month 1: Social Media Audit and Research

Element	Details
Activities	Review Facebook and TikTok performance; examine available reach, views, engagement and audience insights; identify weaknesses in content strategy; establish baseline measurements; prepare the initial audit report
Deliverables	D1: audit and baseline report
Responsible	Digital Marketing Strategist (analysis); Project Lead (report); client team (provides access and data)
Milestone	Initial audit report submitted
Acceptance criteria	Report covers both platforms, states baselines and data limits clearly, and is reviewed and accepted in writing by the client

Month 2: Strategy Development

Element	Details
Activities	Define content pillars and target audience; develop the monthly content calendar; set content guidelines and proposed KPIs; obtain client approval
Deliverables	D2: strategy document; D3: first content calendar
Responsible	Digital Marketing Strategist and Project Lead; client owner (approval)
Milestone	Strategy approved
Acceptance criteria	Strategy includes pillars, audience profile, guidelines and KPIs; client gives written approval or documented revision requests

Month 3: Content Implementation

Element	Details
Activities	Prepare AI-assisted captions, hooks, hashtags and calls to action; test different video and post formats; implement the agreed content plan; review initial performance
Deliverables	D4: content bank (first batch); D3: calendar; D7: monthly report
Responsible	Content and AI Specialist (drafting); Project Lead (human review); client team (publishing and product information)
Milestone	Content plan implemented and first performance review completed
Acceptance criteria	Content follows approved guidelines; all AI-assisted drafts are human-reviewed; the report shows results against baseline without exaggeration

Month 4: Optimization

Element	Details
Activities	Identify better-performing formats; improve weak approaches; adjust the posting strategy based on available analytics; submit the mid-project review
Deliverables	D6: mid-project review report; D7: monthly report; updated calendar
Responsible	Digital Marketing Strategist; Project Lead; client owner (review)
Milestone	Mid-project review submitted and discussed
Acceptance criteria	Review states what worked, what did not and what will change, supported by available data

Month 5: Performance Improvement

Element	Details
Activities	Continue testing and improving content; strengthen audience engagement and customer inquiry strategies; review performance against baseline; submit the monthly report
Deliverables	D5: engagement recommendations; D7: monthly report; updated calendar and content bank
Responsible	Content and AI Specialist; Digital Marketing Strategist; client team (comment and message handling)
Milestone	Performance compared with baseline
Acceptance criteria	Comparison with baseline is documented; recommendations are practical for the client team

Month 6: Final Evaluation and Handover

Element	Details
Activities	Compare performance with baseline; evaluate objectives and KPIs; document lessons learned; prepare final report and recommendations; complete formal handover
Deliverables	D8: final evaluation report; D9: handover pack and closure note
Responsible	Project Lead (report and handover); client owner (acceptance)
Milestone	Formal handover completed
Acceptance criteria	Final report addresses every objective and KPI; handover pack is delivered; client signs the closure note

11. Roles and Responsibilities

GrowthBridge Consulting

Role	Responsibilities
Project Lead and Consultant	Overall delivery, client communication, quality review, reporting, handover
Digital Marketing Strategist	Audit, analytics, strategy, calendars, optimization advice
Content and AI Specialist	AI-assisted drafts, human review, content bank, format testing

Luxe by Madiha

Role	Responsibilities
Business Owner or Authorized Representative	Strategic decisions, approvals, timely feedback
Social Media or Content Coordinator	Provides account access and analytics; publishes content; replies to comments and messages
Product or Sales Contact	Supplies product details, pricing and stock information; shares inquiry data

Client commitments: provide timely access and information, respond to review requests within the agreed time (proposed: three working days) and attend scheduled meetings.

12. Communication and Reporting Plan

Communication	Frequency	Channel	Purpose
Progress meeting	Monthly (additional meetings at key milestones)	In person or video call	Review progress and decisions
Monthly progress report	Monthly	Email (PDF or Word)	Performance and actions
Quick updates and clarifications	As needed	WhatsApp	Short coordination
Formal approvals	At milestones	Email	Written record
Issue or delay notice	As soon as identified	Email, followed by call if urgent	Transparency
Meeting minutes	Within two working days of each meeting	Email	Record of decisions and actions

All formal decisions are confirmed in writing. Client data is handled confidentially and used only for the project.

13. Estimated Project Budget (Pakistani Rupees)

This budget is an academic estimate. It is not based on market quotations.

No.	Item	Description	Amount (PKR)
1	Initial social media audit and strategy	Audit, baseline, strategy document, guidelines	25,000
2	Content planning	Monthly content calendars for six months	20,000
3	AI-assisted content optimization	Captions, hooks, hashtags, product descriptions, calls to action, human review	20,000
4	Performance monitoring and reporting	Monthly tracking, reports, mid-project review	15,000
5	Final evaluation and handover	Final report, lessons learned, handover pack	10,000
	Total consulting fee		**90,000**

Exclusions (unless separately agreed in writing): advertising expenditure, software or AI tool subscriptions, photography and videography, models, props, influencer costs, and other external expenses.

14. Payment Schedule

Installment	Trigger	Share	Amount (PKR)
1	On project approval and start	30%	27,000
2	On approval of the content strategy (end of Month 2)	20%	18,000
3	On submission of the mid-project review (end of Month 4)	20%	18,000
4	On final report and handover (end of Month 6)	30%	27,000
	Total	**100%**	**90,000**

The payment method and invoice terms are to be agreed in the final contract.

15. Key Performance Indicators (KPIs)

Targets are **proposed** and will be confirmed after the Month 1 baseline. No result is guaranteed.

KPI	Measurement	Proposed target
Reach (Facebook and TikTok)	Average reach per post, monthly	Improvement over baseline; percentage to be agreed

KPI	Measurement	Proposed target
Video views	Average views per video	Improvement over baseline; percentage to be agreed
Engagement rate	Likes, comments, shares and saves relative to reach	Improvement over baseline
Content consistency	Posts published against calendar	At least the share agreed in the strategy (for example 90%)
Customer inquiries	Qualified inquiries received through social media	Improvement over baseline; definition of "qualified" to be agreed
Reporting timeliness	Reports delivered on schedule	All monthly reports delivered on time
Human review of AI content	AI-assisted items reviewed before publication	100%

16. Risks, Assumptions and Mitigation Strategies

Assumptions

- The client provides access to Facebook and TikTok analytics and accounts.
- The client team can publish content as scheduled.
- Platform analytics are accurate enough for baseline measurement.
- The client responds to review requests on time.

Risks and mitigation

Risk	Likelihood and impact	Mitigation
Limited or incomplete analytics data	Medium / High	Record data limits in the audit; set baselines from available data
Delayed client approvals	Medium / Medium	Set review deadlines; escalate to the owner
Platform algorithm changes	Medium / Medium	Test formats; adjust monthly
Low content production capacity	Medium / High	Plan realistic calendars; prioritize high-value formats
Unrealistic expectations	Medium / High	State clearly that results are not guaranteed; confirm targets after audit
AI-generated errors or off-brand tone	Medium / Medium	Mandatory human review and fact-checking
Privacy or confidentiality issues	Low / High	Share only necessary data; avoid entering customer personal data into AI tools
Scope creep	Medium / Medium	Written change requests; fee review where scope grows

17. Project Monitoring and Evaluation

- **Monthly:** performance reports compare KPIs with baseline.
- **Month 4:** a mid-project review checks progress and adjusts strategy.
- **Month 6:** a final evaluation measures each objective and KPI, and documents lessons learned.
- **Quality control:** all deliverables are reviewed by the Project Lead before submission.
- **Change control:** changes to scope, schedule or budget need written agreement.

Evaluation will report honestly on both achievements and shortfalls, with possible reasons.

17A. Client Satisfaction Commitments

GrowthBridge Consulting designs this project around the client's confidence and convenience, not only around deliverables.

Commitment	How it is delivered
Understand needs first	Discovery and needs-assessment meetings before the proposal is finalized
Clear expectations	Written scope, exclusions and honest statement that results are not guaranteed
Limited demand on the client's time	Monthly meetings, short reports, quick WhatsApp coordination and a proposed three-working-day review window
Responsiveness	GrowthBridge replies to client messages within one working day (proposed)
Client control	The client approves the strategy, the calendars and any product claims before use
Transparency	Monthly written reports, early notice of delays and written records of decisions
Satisfaction checks	A short check-in at each monthly meeting: what is working, what is not, and what to change (simple 1 to 5 rating, proposed)
Issue escalation	Concerns go first to the Project Lead; unresolved issues are discussed with the client owner within three working days (proposed)
Confidentiality	Client data used only for the project; no customer personal data entered into AI tools
Useful handover	Templates, guidelines and recommendations the client team can keep using

18. Final Handover and Project Closure

The handover pack will include the final evaluation report, the strategy document and guidelines, content calendar templates, the content bank, reporting templates, recommendations for the next six months, and a lessons-learned summary. The project closes when the client signs the closure note confirming receipt of all agreed deliverables. Ongoing support after closure would require a separate agreement.

19. Conclusion and Recommendation

Luxe by Madiha has a clear business problem and a practical route to address it: measure first, plan carefully, test content, improve using data, and hand over a usable system. GrowthBridge Consulting recommends approval of this six-month project at a total consulting fee of PKR 90,000, with targets to be confirmed after the Month 1 audit.

To proceed, the client is invited to review this proposal, share feedback, and confirm approval so that the project can begin on the proposed start date.

Approval (simulated, for academic format only)

	GrowthBridge Consulting	Luxe by Madiha
Name	_____	_____
Signature	_____	_____
Date	_____	_____