Ten Individual Minutes of Meeting (MOM)

GrowthBridge Consulting x Luxe by Madiha

Six-Month Social Media Reach and Digital Marketing Improvement Project

Academic consulting project. All names, dates, meetings and outcomes are simulated or proposed. No real client analytics, approvals or results are claimed.

GrowthBridge Consulting and Luxe by Madiha
Project: Six-Month Social Media Reach and Digital Marketing Improvement Project
Proposed project period: 1 December 2026 to 31 May 2027

> **Simulation notice:** These ten meetings are illustrative academic simulations. All attendees, dates, discussions, decisions and outcomes are fictional or proposed. They do not represent actual meetings or real client interactions. No real analytics, approvals or business results are claimed.

Simulated attendees used in all minutes

Name	Organization	Role
Sara Ahmed	GrowthBridge Consulting	Project Lead and Consultant (SA)
Hamza Raza	GrowthBridge Consulting	Digital Marketing Strategist (HR)
Zoya Malik	GrowthBridge Consulting	Content and AI Specialist; minute taker (ZM)
Ms. Madiha	Luxe by Madiha	Business Owner (MM)
Nimra Siddiqui	Luxe by Madiha	Social Media Coordinator (NS)

Meeting schedule overview (simulated)

MOM	Date	Project phase
01	Tue, 20 Oct 2026	Pre-project
02	Tue, 27 Oct 2026	Pre-project
03	Tue, 3 Nov 2026	Pre-project
04	Tue, 17 Nov 2026	Pre-project
05	Tue, 1 Dec 2026	Month 1 (kickoff)
06	Thu, 28 Jan 2027	Month 2
07	Thu, 25 Feb 2027	Month 3
08	Thu, 25 Mar 2027	Month 4
09	Thu, 29 Apr 2027	Month 5
10	Thu, 27 May 2027	Month 6

MOM 01: Initial Introduction and Business Discovery

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Tuesday, 20 October 2026, 11:00 a.m. to 11:45 a.m. (simulated)
Duration	45 minutes
Format	In person at the client's office (simulated)
Attendees	SA, HR (GrowthBridge); MM, NS (Luxe by Madiha)
Minute taker	ZM was not present; SA recorded notes (simulated)

Objective: Introduce GrowthBridge Consulting and understand the business and its social media concerns.

Agenda: 1. Introductions. 2. Overview of Luxe by Madiha. 3. Current social media activity. 4. Client concerns and goals. 5. Next steps.

Discussion summary: GrowthBridge introduced its services. The client explained that the business sells clothing online and relies on Facebook and TikTok. The client reported low reach and low video views and said posting depends on new stock arrivals. No formal content calendar exists. Detailed data was not reviewed in

this meeting.

Client concerns and requirements: Low video views; unsure what content works; limited time of the team; wants honest advice rather than promises.

Decisions made: (1) Both parties agreed to hold a second meeting to review available performance information. (2) The client will share high-level account information.

Action items

ID	Action	Responsible	Deadline
01-A1	Share Facebook and TikTok page links and any available analytics screenshots	NS	24 Oct 2026
01-A2	Send meeting confirmation and data request checklist	SA	21 Oct 2026

Pending issues and risks: Data availability and quality unknown.

Next meeting: Tuesday, 27 October 2026, 3:00 p.m., video call.

MOM 02: Social Media Performance Audit and Problem Identification

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Tuesday, 27 October 2026, 3:00 p.m. to 4:00 p.m. (simulated)
Duration	60 minutes
Format	Video call
Attendees	SA, HR, ZM (GrowthBridge); MM, NS (Luxe by Madiha)

Objective: Review the information shared by the client and identify likely problem areas. *This is a preliminary review only; the formal audit and baseline belong to Month 1 of the project.*

Agenda: 1. Review of action items from MOM 01. 2. Preliminary review of shared information. 3. Possible problem areas. 4. Data still needed. 5. Next steps.

Follow-up on previous actions: 01-A1 and 01-A2 completed (simulated).

Discussion summary: HR reviewed the screenshots and page links shared by NS. Because the information was limited, no conclusions were drawn about performance. Several possible causes were discussed as hypotheses: weak video openings, irregular posting, generic captions and hashtags, slow replies to comments and messages, and no content planning. The team explained that these must be tested through the Month 1 audit.

Client concerns and requirements: The client is worried that analytics may be incomplete; asked whether TikTok and Facebook should be handled differently.

Decisions made: (1) The preliminary problem areas will be recorded as hypotheses. (2) The proposal will include a Month 1 audit that sets the baseline.

Action items

ID	Action	Responsible	Deadline
02-A1	Provide 90-day analytics exports, if available, for both platforms	NS	6 Nov 2026
02-A2	Prepare draft scope of work and proposed strategy outline	HR, SA	2 Nov 2026

Pending issues and risks: Limited analytics may affect baseline accuracy.

Next meeting: Tuesday, 3 November 2026, 11:00 a.m., scope and strategy discussion.

MOM 03: Discussion of Project Scope and Proposed Strategy

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Tuesday, 3 November 2026, 11:00 a.m. to 12:00 p.m. (simulated)
Duration	60 minutes
Format	In person
Attendees	SA, HR, ZM; MM, NS

Objective: Agree on the proposed scope of work and the general strategic approach.

Agenda: 1. Follow-up on MOM 02. 2. Proposed scope and services. 3. Six-month plan. 4. AI-assisted content and human review. 5. Client expectations. 6. Next steps.

Follow-up on previous actions: 02-A2 completed. 02-A1 in progress; the client will send analytics by 6 November.

Discussion summary: SA presented the eight proposed services and the six-month phases. ZM explained how AI would assist with captions, hooks, hashtags, product descriptions and calls to action, and that every item would be reviewed by a human before publishing. The client asked what the team would do versus what the client's team must do. It was clarified that GrowthBridge provides strategy, planning, recommendations and reporting, while the client team publishes content and replies to customers unless otherwise agreed. The client asked for a guarantee of more views; GrowthBridge explained that results cannot be guaranteed and that targets would be confirmed after the audit.

Client concerns and requirements: Brand tone must remain elegant; avoid exaggerated claims; limited staff time; wants clear reporting.

Decisions made: (1) Scope is in principle acceptable for proposal drafting. (2) No guaranteed results will be promised. (3) A written proposal with budget will be prepared.

Action items

ID	Action	Responsible	Deadline
03-A1	Prepare and submit the full proposal with itemized budget	SA	10 Nov 2026
03-A2	Share brand tone examples and any brand guidelines	MM	9 Nov 2026
03-A3	Complete analytics export (carried from 02-A1)	NS	6 Nov 2026

Pending issues and risks: Brand guidelines may not exist in written form; client time capacity.

Next meeting: Tuesday, 17 November 2026, 11:00 a.m., proposal review.

MOM 04: Proposal Review, Budget Discussion, and Feedback

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Tuesday, 17 November 2026, 11:00 a.m. to 12:00 p.m. (simulated)
Duration	60 minutes
Format	Video call
Attendees	SA, HR; MM, NS

Objective: Review the proposal, discuss the budget and obtain feedback.

Agenda: 1. Follow-up on MOM 03. 2. Proposal walkthrough. 3. Budget and payment schedule. 4. Client feedback. 5. Decision and next steps.

Follow-up on previous actions: 03-A1 completed (proposal submitted 10 November). 03-A2 partly completed: the client shared a few tone examples but has no formal guidelines. 03-A3 completed.

Discussion summary: SA walked through the proposal. The consulting fee of PKR 90,000 was explained, with the four-installment schedule (30%, 20%, 20%, 30%). The exclusion of advertising spend, subscriptions and photography was confirmed. The client asked whether a small review of comparable public accounts could be added to the audit. GrowthBridge agreed to include a light review of up to three publicly visible comparable accounts within the Month 1 audit, at no change in fee. The client asked for a quick WhatsApp channel for coordination, which was accepted.

Client concerns and requirements: Budget fit; clear exclusions; fast coordination; confidentiality of account information.

Decisions made: (1) The proposal is accepted in principle, subject to the written confirmation by 24 November. (2) A public-benchmark review of up to three accounts is added to Month 1 (scope clarification). (3) Proposed start date: 1 December 2026. (4) A WhatsApp group is approved for routine coordination, with formal decisions to be confirmed by email.

Action items

ID	Action	Responsible	Deadline
04-A1	Send written approval of the proposal by email	MM	24 Nov 2026
04-A2	Issue revised proposal note with the benchmark addition	SA	20 Nov 2026
04-A3	Prepare access checklist for accounts and analytics	HR	25 Nov 2026
04-A4	Write down brand tone notes (short document)	MM	27 Nov 2026

Pending issues and risks: Written approval pending; account access arrangements.

Next meeting: Tuesday, 1 December 2026, 11:00 a.m., kickoff.

MOM 05: Project Kickoff and Responsibility Allocation

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Tuesday, 1 December 2026, 11:00 a.m. to 12:00 p.m. (simulated)
Duration	60 minutes
Format	In person
Attendees	SA, HR, ZM; MM, NS

Objective: Formally start the project, confirm responsibilities and agree on the Month 1 plan.

Agenda: 1. Follow-up on MOM 04. 2. Project goals and timeline. 3. Roles and responsibilities. 4. Month 1 audit plan. 5. Communication and reporting. 6. Next steps.

Follow-up on previous actions: 04-A1 completed (written approval received, simulated). 04-A2 completed. 04-A3 completed. 04-A4 completed.

Discussion summary: The team reviewed the six-month schedule and agreed that the Month 1 audit would cover reach, views, engagement and audience insights for Facebook and TikTok, plus the three-account public benchmark. Roles were confirmed: GrowthBridge leads analysis, strategy and reporting; Luxe by Madiha provides access, publishes content and replies to customers. The first payment installment of PKR 27,000 was noted as due on start (simulated). Review turnaround of three working days was agreed.

Client concerns and requirements: Wants to see audit findings in plain language; asks that reports be short and visual.

Decisions made: (1) Project officially starts on 1 December 2026. (2) Audit report delivery date: 21 December 2026. (3) Monthly meetings will be held; the next formal review is at the end of Month 2.

Action items

ID	Action	Responsible	Deadline
05-A1	Give view-level access or exports for Facebook and TikTok insights	NS	4 Dec 2026
05-A2	Submit the Month 1 audit and baseline report	HR, SA	21 Dec 2026
05-A3	Provide written feedback on the audit report	MM	28 Dec 2026
05-A4	Start drafting content pillars and audience profile	HR, ZM	8 Jan 2027

Pending issues and risks: Data gaps; holiday-period delays in December.

Next meeting: Thursday, 28 January 2027, 11:00 a.m., content strategy and calendar review.

MOM 06: Content Strategy and Content Calendar Review

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Thursday, 28 January 2027, 11:00 a.m. to 12:15 p.m. (simulated)
Duration	75 minutes
Format	In person
Attendees	SA, HR, ZM; MM, NS

Objective: Review the draft content strategy and the first monthly content calendar, and obtain approval (Month 2 milestone).

Agenda: 1. Follow-up on MOM 05. 2. Audit report recap. 3. Content pillars and audience profile. 4. Content guidelines and proposed KPIs. 5. February calendar. 6. Approval and next steps.

Follow-up on previous actions: 05-A1 completed, although TikTok data exports were limited (simulated). 05-A2 completed: audit and baseline report submitted on 21 December 2026. 05-A3 completed late: written feedback was received on 4 January 2027 instead of 28 December. 05-A4 completed.

Discussion summary: HR recapped the audit report, noting that baselines were set from the data available and that data limits were recorded. The proposed strategy uses four content pillars: new arrivals and product showcase, styling ideas, behind-the-scenes content, and customer questions and answers. ZM presented sample AI-assisted captions and hooks for review; MM edited two captions to better match brand tone. The initial draft proposed five posts per week, but the client said her team could manage four per week across both platforms. The plan was reduced accordingly. KPI measures were reviewed; numerical improvement targets are recorded in the strategy document as proposed ranges, to be reviewed at the mid-project meeting, and are not guaranteed.

Client concerns and requirements: Team capacity; avoiding repetitive content; approval of any product claims before publishing.

Decisions made: (1) The content strategy and guidelines are approved. (2) Posting frequency set at four posts per week across Facebook and TikTok (strategy change). (3) The client approves captions containing product claims before publishing. (4) The February calendar is approved. (5) The second payment installment (PKR 18,000) is due following strategy approval.

Action items

ID	Action	Responsible	Deadline
06-A1	Finalize and share the strategy document and February calendar	HR, SA	1 Feb 2027

ID	Action	Responsible	Deadline
06-A2	Prepare first content bank (captions, hooks, hashtags, calls to action)	ZM	5 Feb 2027
06-A3	Review and approve content bank items within three working days	MM	Within 3 working days of receipt
06-A4	Publish content as per calendar and record any missed posts	NS	From 8 Feb 2027
06-A5	Pay the second installment	MM	Per invoice

Pending issues and risks: Team capacity for video production; seasonal workload; approval turnaround.

Next meeting: Thursday, 25 February 2027, 11:00 a.m., implementation progress review.

MOM 07: Implementation Progress and Content Performance Review

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Thursday, 25 February 2027, 11:00 a.m. to 12:00 p.m. (simulated)
Duration	60 minutes
Format	Video call
Attendees	SA, HR, ZM; MM, NS

Objective: Review the first weeks of implementation (Month 3) and early content performance.

Agenda: 1. Follow-up on MOM 06. 2. Implementation progress. 3. Early performance observations. 4. Format tests. 5. Customer messages and inquiries. 6. Next steps.

Follow-up on previous actions: 06-A1 and 06-A2 completed. 06-A3 mostly completed; some approvals took longer than three working days. 06-A4 partly completed: some posts were delayed because product photography was not ready. 06-A5 payment pending confirmation.

Discussion summary: The first Month 3 performance report was presented. HR advised that results after a few weeks are too early for conclusions; observations are directional only (simulated). Two hook styles and two video lengths were tested. Static text-heavy posts appeared to draw less attention than short product-in-use videos, but the sample was small. NS reported that replies to customer messages were sometimes slow. ZM proposed reply templates, with human review before use, to speed up responses. The team noted that seasonal demand around religious festivals may increase workload and agreed to plan content early.

Client concerns and requirements: Wants faster results; concerned about time spent on approvals; needs simple templates for customer replies.

Decisions made: (1) Continue testing the two hook styles for another month. (2) Reply templates to be created for common questions. (3) A simple inquiry log will be maintained by the client team to record source and status of inquiries. (4) Approval time target remains three working days.

Action items

ID	Action	Responsible	Deadline
07-A1	Prepare customer reply templates for review	ZM	3 Mar 2027
07-A2	Start an inquiry log (date, platform, topic, outcome)	NS	1 Mar 2027
07-A3	Share planned product photography dates	MM	28 Feb 2027
07-A4	Prepare March calendar with festival-related content	HR, ZM	28 Feb 2027
07-A5	Confirm second installment payment status	MM	28 Feb 2027

Pending issues and risks: Delayed posts; slow approvals; small sample size for performance conclusions.

Next meeting: Thursday, 25 March 2027, 11:00 a.m., mid-project evaluation.

MOM 08: Mid-Project Evaluation and Strategy Adjustments

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Thursday, 25 March 2027, 11:00 a.m. to 12:15 p.m. (simulated)
Duration	75 minutes
Format	In person
Attendees	SA, HR, ZM; MM, NS

Objective: Review the mid-project report, evaluate progress against the baseline and agree on adjustments (Month 4 milestone).

Agenda: 1. Follow-up on MOM 07. 2. Mid-project review report. 3. What worked and what did not. 4. Strategy adjustments. 5. KPI target review. 6. Next steps.

Follow-up on previous actions: 07-A1 completed. 07-A2 completed; the inquiry log was started on 1 March. 07-A3 completed. 07-A4 completed. 07-A5 completed; the second installment was confirmed as received (simulated).

Discussion summary: The mid-project review report, submitted on 22 March, was discussed. In this simulation, the discussion was qualitative: short product-in-use videos with a clear opening line seemed to perform better than other formats, while text-heavy static posts and some long videos performed less well. Differences were described as directional, and further testing was recommended. HR proposed adjusting the posting times and giving more weight to short video content, with Facebook posts adapted from TikTok content where suitable. The behind-the-scenes pillar would be reduced and the styling ideas pillar increased. The KPI target ranges from the strategy document were reviewed and kept as proposed.

Client concerns and requirements: Progress feels slow; asked whether further changes could speed results. GrowthBridge explained that results are not guaranteed and depend on consistency, content quality and platform behavior.

Decisions made: (1) The mid-project report is accepted. (2) Strategy adjustment approved: more short video, fewer weak formats, rebalanced pillars, updated posting times (strategy change). (3) The reply templates are approved for use with human checking. (4) The third payment installment (PKR 18,000) is due. (5) Advertising spend remains outside the project scope; any boosted-post budget would be a separate client decision.

Action items

ID	Action	Responsible	Deadline
08-A1	Update strategy document and April calendar	HR, ZM	31 Mar 2027
08-A2	Produce a content bank for revised formats	ZM	2 Apr 2027
08-A3	Continue the inquiry log and send a monthly summary	NS	Monthly, by the 3rd
08-A4	Review and approve the April calendar	MM	3 Apr 2027
08-A5	Pay the third installment	MM	Per invoice

Pending issues and risks: Inquiry baseline limited because inquiries were not logged before March; continued team capacity.

Next meeting: Thursday, 29 April 2027, 11:00 a.m., performance review.

MOM 09: Performance Review and Final Recommendations Planning

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Thursday, 29 April 2027, 11:00 a.m. to 12:00 p.m. (simulated)
Duration	60 minutes
Format	Video call
Attendees	SA, HR, ZM; MM, NS

Objective: Review Month 5 performance against the baseline and plan the final recommendations.

Agenda: 1. Follow-up on MOM 08. 2. Month 5 performance report. 3. Comparison with baseline. 4. Engagement and inquiry strategies. 5. Planning the final report. 6. Next steps.

Follow-up on previous actions: 08-A1 completed. 08-A2 completed. 08-A3 in progress; the March and April summaries were shared. 08-A4 completed. 08-A5 completed (simulated).

Discussion summary: The Month 5 report compared available indicators with the baseline. The team noted that comparison for customer inquiries is limited because no inquiry records existed before the project. Platform insights were reviewed and a short list of continuing and stopping practices was discussed. The final report structure was agreed: results against each objective and KPI, lessons learned, and recommendations for the next six months. Draft recommendations discussed included keeping the content calendar, reviewing analytics monthly, refreshing the content bank, keeping reply templates under human review and considering a separate advertising decision by the client. Planning for the next festival season was included in the discussion.

Client concerns and requirements: Wants clear next steps after the project; needs recommendations that the current team can handle.

Decisions made: (1) Final report will follow the agreed structure. (2) Recommendations will be limited to actions the client team can carry out. (3) The final meeting will include a formal handover.

Action items

ID	Action	Responsible	Deadline
09-A1	Prepare the draft final report and recommendations	HR, SA	20 May 2027
09-A2	Prepare handover pack (templates, guidelines, content bank, reporting templates)	ZM	24 May 2027
09-A3	Send final month's inquiry log and any missing analytics	NS	12 May 2027
09-A4	Share feedback on the draft report	MM	24 May 2027
09-A5	Prepare the closure note	SA	24 May 2027

Pending issues and risks: Limited inquiry baseline; timeline compression in May; client availability for the final review.

Next meeting: Thursday, 27 May 2027, 11:00 a.m., final evaluation and handover.

MOM 10: Final Project Evaluation, Handover, and Closure

Item	Details
Project	Six-Month Social Media Reach and Digital Marketing Improvement Project
Date and time	Thursday, 27 May 2027, 11:00 a.m. to 12:30 p.m. (simulated)
Duration	90 minutes
Format	In person
Attendees	SA, HR, ZM; MM, NS

Objective: Review the final evaluation report, complete the handover and formally close the project (Month 6 milestone).

Agenda: 1. Follow-up on MOM 09. 2. Final evaluation report. 3. Objectives and KPI review. 4. Lessons learned. 5. Recommendations. 6. Handover and closure. 7. Final payment and thanks.

Follow-up on previous actions: 09-A1 to 09-A5 completed (simulated).

Discussion summary: The final report was presented objective by objective. In this simulation, the report records that results varied by indicator and that figures would come from the client's actual platform data; no specific numbers are claimed in these minutes. Lessons learned included the value of regular posting, strong video openings, quick replies to customers and tracking inquiries from the start. The handover pack was presented and the client team was walked through the templates and the monthly review routine. Ongoing support after closure was not agreed and would need a separate agreement if desired.

Client concerns and requirements: Wants to keep using the calendar and templates; asked about continuing support. The client wants to consider separate support options before deciding.

Decisions made: (1) The final report is accepted. (2) The handover pack is accepted. (3) The closure note is signed (simulated). (4) The final installment (PKR 27,000) is due. (5) Any further support would be agreed separately.

Action items

ID	Action	Responsible	Deadline
10-A1	Send the signed closure note and final report copy	SA	28 May 2027
10-A2	Pay the final installment	MM	Per invoice
10-A3	Continue the monthly analytics review and inquiry log using the templates	NS	Ongoing
10-A4	Decide whether to request separate follow-on support	MM	30 Jun 2027

Pending issues and risks: Client's ability to maintain posting consistency after handover; limited inquiry baseline; follow-on support decision pending.

Next meeting: None scheduled. Project closed on 31 May 2027 (proposed).

End of simulated Minutes of Meeting 01 to 10.