Consolidated Summary of Minutes of Meetings: GrowthBridge Consulting and Luxe by Madiha

GrowthBridge Consulting x Luxe by Madiha

Six-Month Social Media Reach and Digital Marketing Improvement Project

Academic consulting project. All names, dates, meetings and outcomes are simulated or proposed. No real client analytics, approvals or results are claimed.

Project: Six-Month Social Media Reach and Digital Marketing Improvement Project
Meeting series: MOM 01 to MOM 10 (20 October 2026 to 27 May 2027)

Simulation notice: This is an illustrative academic summary of ten simulated meetings. Attendees, dates, decisions and outcomes are fictional or proposed. This summary reports only what appears in the individual MOM documents. It introduces no additional decisions, achievements or approvals, and it claims no actual client results.

---

1. Project Overview and Six-Month Duration

GrowthBridge Consulting (simulated) proposed a six-month project to help Luxe by Madiha, a Pakistani fashion retail and online clothing business, improve its social media reach, video views, engagement and qualified customer inquiries on Facebook and TikTok. The project period is 1 December 2026 to 31 May 2027. The agreed consulting fee is PKR 90,000, paid in four installments (30%, 20%, 20%, 30%), excluding advertising, subscriptions, photography and other external costs.

2. Purpose of the Meeting Series

The ten meetings were designed to:

- Understand the client's business and problem (MOM 01 to 04, pre-project).
- Start the project and assign responsibilities (MOM 05).
- Approve strategy and calendars, and monitor implementation (MOM 06 to 09).
- Evaluate results honestly and complete handover and closure (MOM 10).

3. Chronological Summary of All Ten Meetings

MOM	Date	Phase
01	Tue, 20 Oct 2026	Pre-project
02	Tue, 27 Oct 2026	Pre-project
03	Tue, 3 Nov 2026	Pre-project
04	Tue, 17 Nov 2026	Pre-project
05	Tue, 1 Dec 2026	Month 1
06	Thu, 28 Jan 2027	Month 2
07	Thu, 25 Feb 2027	Month 3
08	Thu, 25 Mar 2027	Month 4
09	Thu, 29 Apr 2027	Month 5
10	Thu, 27 May 2027	Month 6

4. Main Discussion Points for Each Meeting

- **MOM 01, Initial Introduction and Business Discovery:** GrowthBridge introduced its services. The client described her online clothing business, her reliance on Facebook and TikTok, and her concern about low reach and views. No content calendar exists. No data was reviewed.
- **MOM 02, Social Media Performance Audit and Problem Identification:** A preliminary review of the limited information shared. Possible causes were recorded as hypotheses only: weak video openings, irregular posting, generic captions and hashtags, slow replies and no content planning. The formal audit belongs to Month 1.

- **MOM 03, Project Scope and Proposed Strategy:** The eight services and the six-month plan were presented. AI-assisted content with human review was explained. Division of work was clarified. No guaranteed results will be promised.
- **MOM 04, Proposal Review, Budget and Feedback:** The proposal, the PKR 90,000 fee and the payment schedule were reviewed. A public-benchmark review of up to three comparable accounts was added to the Month 1 audit.
- **MOM 05, Project Kickoff and Responsibilities:** Roles, the Month 1 audit plan, communication and the audit delivery date of 21 December 2026 were confirmed.
- **MOM 06, Content Strategy and Calendar Review:** The strategy, four content pillars, guidelines and the February calendar were approved. Posting frequency was set at four per week.
- **MOM 07, Implementation Progress and Performance Review:** Early, directional observations only. Some posts were delayed and approvals were slow. Reply templates and an inquiry log were introduced.
- **MOM 08, Mid-Project Evaluation and Strategy Adjustments:** The mid-project report was accepted. The strategy was adjusted toward short video, rebalanced pillars and updated posting times.
- **MOM 09, Performance Review and Final Recommendations Planning:** Month 5 results were compared with the baseline, with limits noted for inquiries. The final report structure and recommendations were planned.
- **MOM 10, Final Evaluation, Handover and Closure:** The final report and handover pack were accepted. The closure note was signed (simulated). Follow-on support was not agreed.

5. Important Decisions

MOM	Key decisions
01	Hold a second meeting; the client shares high-level account information
02	Record problem areas as hypotheses; include a Month 1 audit in the proposal
03	Scope acceptable for proposal drafting; no guaranteed results; prepare a written proposal
04	Proposal accepted in principle; benchmark review added; start date 1 Dec 2026; WhatsApp group approved
05	Project starts 1 Dec 2026; audit report due 21 Dec 2026; monthly meetings
06	Strategy, guidelines and February calendar approved; four posts per week; client approves product claims; second installment due
07	Continue hook testing; create reply templates; start inquiry log; three-day approval target
08	Mid-project report accepted; strategy adjusted; reply templates approved; third installment due; advertising spend remains out of scope
09	Final report structure agreed; recommendations limited to what the client team can do; final meeting includes formal handover
10	Final report, handover pack and closure note accepted; final installment due; further support to be agreed separately

6. Client Requirements and Concerns

Theme	Raised in	Summary
Honest advice and no exaggerated promises	01, 03	The client asked for realistic guidance and no inflated claims
Brand tone	03, 06	Elegant tone; approval of captions with product claims
Limited team time and capacity	01, 03, 06	Led to the reduced posting frequency and the three-day approval target
Budget clarity and exclusions	04	Fee, installments and exclusions confirmed
Fast coordination	04	WhatsApp group approved
Slow progress	07, 08	GrowthBridge explained that results are not guaranteed
Faster customer replies	07	Reply templates and an inquiry log
Plain-language, short reports	05	Reporting kept concise
Clear next steps after the project	09, 10	Recommendations and handover pack

7. Action Items and Responsible Persons (Summary Table)

MOM	Meeting topic	Key decisions	Main action items	Responsible persons	Status
01	Introduction and business discovery	Second meeting; share high-level information	Share page links and screenshots; send data checklist (01-A1, 01-A2)	NS, SA	Completed
02	Audit and problem identification	Hypotheses recorded; Month 1 audit in proposal	90-day analytics exports; draft scope (02-A1, 02-A2)	NS, HR, SA	Completed
03	Scope and proposed strategy	Scope acceptable; no guarantees	Full proposal; brand tone examples; analytics (03-A1 to 03-A3)	SA, MM, NS	Completed (03-A2 partly, finalized under 04-A4)
04	Proposal review and budget	Accepted in principle; benchmark review added	Written approval; revised note; access checklist; tone notes (04-A1 to 04-A4)	MM, SA, HR	Completed
05	Kickoff and responsibilities	Project starts 1 Dec 2026	Access; audit report; feedback; strategy drafting (05-A1 to 05-A4)	NS, HR, SA, MM, ZM	Completed (05-A3 one week late)
06	Strategy and calendar review	Strategy approved; four posts per week	Strategy and calendar; content bank; approvals; publishing; payment (06-A1 to 06-A5)	HR, SA, ZM, MM, NS	Completed with delays noted in MOM 07
07	Implementation and performance	Continue hook testing; templates; inquiry log	Reply templates; inquiry log; photography dates; March calendar; payment status (07-A1 to 07-A5)	ZM, NS, MM, HR	Completed
08	Mid-project evaluation	Strategy adjusted; third installment due	Updated strategy; content bank; inquiry summaries; approvals; payment (08-A1 to 08-A5)	HR, ZM, NS, MM	Completed; 08-A3 ongoing
09	Performance review and recommendations planning	Report structure and recommendations scope agreed	Draft final report; handover pack; inquiry log; feedback; closure note (09-A1 to 09-A5)	HR, SA, ZM, NS, MM	Completed
10	Final evaluation and handover	Final report and handover accepted; closure note signed	Send signed note; final payment; continue monthly review; decide on follow-on support (10-A1 to 10-A4)	SA, MM, NS	10-A1 due 28 May 2027; others pending or ongoing

8. Project Milestones and Progress

Month	Milestone	Recorded in	Status in the records
Pre-project	Proposal accepted in principle	MOM 04	Done
1 (Dec 2026)	Kickoff; audit and baseline report submitted 21 Dec 2026	MOM 05, MOM 06	Done
2 (Jan 2027)	Strategy and calendar approved	MOM 06	Done
3 (Feb 2027)	Content implementation begins; first performance review	MOM 07	Done, with delays in some posts
4 (Mar 2027)	Mid-project review submitted 22 Mar 2027 and accepted	MOM 08	Done
5 (Apr 2027)	Performance reviewed against baseline	MOM 09	Done, with limits for inquiry data
6 (May 2027)	Final report, handover and closure	MOM 10	Done (simulated)

Payment milestones recorded: installment 1 noted as due at start (MOM 05); installment 2 due after strategy approval (MOM 06) and confirmed received (MOM 08); installment 3 due (MOM 08); installment 4 due (MOM 10).

9. Changes to the Project Strategy or Scope

1. **Public-benchmark review (MOM 04):** up to three comparable public accounts added to the Month 1 audit, with no change in fee.
2. **WhatsApp coordination group (MOM 04):** approved for routine coordination, with formal decisions confirmed by email.
3. **Posting frequency (MOM 06):** reduced from five to four posts per week because of client capacity.
4. **Client approval of product claims (MOM 06):** added to the approval process.
5. **Reply templates and inquiry log (MOM 07, approved in MOM 08):** added to support engagement and inquiry tracking.
6. **Strategy adjustment (MOM 08):** more short video, fewer weak formats, behind-the-scenes pillar reduced, styling ideas pillar increased, posting times updated.
7. **Advertising spend (MOM 08):** confirmed as outside scope.

The consulting fee remained PKR 90,000 throughout.

10. Outstanding Issues and Risks

- The inquiry baseline is limited because inquiries were not logged before March 2027 (MOM 08, 09, 10).
- Analytics data for TikTok was limited in the early period (MOM 06).
- Approval turnaround and delayed feedback affected the schedule in places (MOM 06, 07).
- Delays in product photography affected some posts (MOM 07).
- Maintaining posting consistency after handover depends on the client team (MOM 10).
- Results depend on content quality, consistency and platform behavior; none were guaranteed.

11. Pending Action Items

ID	Action	Responsible	Deadline	Status
10-A1	Send signed closure note and final report copy	SA	28 May 2027	Pending at the time of the last meeting
10-A2	Pay the final installment (PKR 27,000)	MM	Per invoice	Pending
10-A3	Continue monthly analytics review and inquiry log	NS	Ongoing	Ongoing
10-A4	Decide on separate follow-on support	MM	30 Jun 2027	Pending

12. Overall Evaluation

In the simulation, the project followed the planned six-month sequence, and the pre-project meetings clarified scope, fee and expectations before work began. The main plan was approved at the Month 2 milestone, reviewed at the mid-project point and closed in Month 6. Action items from earlier meetings were followed up at the start of each later meeting. Scope changes were small and documented, and the fee stayed the same. Schedule problems were minor and related to approvals, photography and capacity. Because the meetings are simulated, this summary makes no claim about actual increases in reach, views, engagement or sales.

13. Final Recommendations and Next Steps

1. Keep using the content calendar and the content pillars.
2. Review analytics monthly and compare with the baseline.
3. Continue the inquiry log so that future comparisons are reliable.
4. Keep reply templates under human review.
5. Plan seasonal content early to avoid pressure on the team.
6. Treat advertising as a separate budget decision.
7. Decide on follow-on support by 30 June 2027 (10-A4).

Appendix A: AI Output Evaluation

The "initial AI-generated" texts below are illustrative examples of typical weaknesses in AI drafts, written for this assignment. They are not claimed to be outputs from any tested external AI tool.

Evaluation criteria: accuracy, clarity, grammar, professional tone, realism, consistency, privacy and business suitability.

Example 1: Email

Element	Content
Initial AI-generated content	"Hey Madiha! We will make your TikTok go viral and triple your sales in a month. Reply now or lose this chance!"
Problems identified	Informal greeting; unrealistic promise (accuracy, realism); pressure tactics (tone); no clear introduction of the firm
Revised professional version	"Dear Ms. Madiha, I am Sara Ahmed from GrowthBridge Consulting. We help fashion businesses improve social media visibility through audit-based strategy and content planning. We cannot promise specific results, but we would welcome a short conversation to understand your goals. Could we speak for 15 minutes this week?"
Explanation	Formal greeting, honest claim, clear sender and clear call to action

Example 2: Proposal Writing

Element	Content
Initial AI-generated content	"Our proven system has increased reach by 300% for similar brands."
Problems identified	Fabricated statistic with no source (accuracy); implies past results the firm has not documented (business suitability)
Revised professional version	"GrowthBridge will begin with an audit of your current performance and propose improvement targets, to be confirmed after the Month 1 baseline. Results are not guaranteed."
Explanation	Removes an invented claim and uses a measurable, honest approach

Example 3: Meeting Summary

Element	Content
Initial AI-generated content	"The client approved the full budget and agreed to double the posting frequency."
Problems identified	Decisions not in the meeting record (accuracy, consistency); contradicts the capacity concern recorded in MOM 06
Revised professional version	"The strategy was approved with posting frequency set at four posts per week, reduced from five because of client capacity (MOM 06)."
Explanation	Summary now matches the minutes, including the actual decision

Example 4: Business Claim

Element	Content
Initial AI-generated content	"Luxe by Madiha is the leading fashion brand in Pakistan with thousands of daily viewers."
Problems identified	Unverified market claim; invented analytics (accuracy, privacy of client data)
Revised professional version	"Luxe by Madiha is a Pakistani fashion retail and online clothing business that uses Facebook and TikTok. Current performance data will be established in the Month 1 audit."
Explanation	Replaces assumptions with verifiable statements and defers numbers to real data

Example 5: Project Objective

Element	Content
Initial AI-generated content	"Improve social media and get more customers."
Problems identified	Vague and not measurable (clarity); no timeframe
Revised professional version	"Establish a baseline for reach, views, engagement and inquiries by the end of Month 1, and work toward improvement against that baseline during Months 3 to 6, with targets confirmed after the audit."
Explanation	Specific, time-bound and measurable, without guaranteeing results

Example 6: Privacy

Element	Content
Initial AI-generated content	A draft WhatsApp update listing a customer's full name and phone number
Problems identified	Exposes personal data (privacy)
Revised professional version	"Three customer inquiries about the new collection were received this week."
Explanation	Reports the information without personal details

How Human Review Improves AI-Generated Communication

AI can draft quickly but may invent facts, overpromise, use the wrong tone or expose personal data. A human reviewer checks facts against records, removes unsupported claims, adjusts tone to the brand and the relationship, confirms consistency with the proposal and meeting records, and protects privacy. In this project, all AI-assisted content is human-reviewed before use, and the client approves product claims.

Appendix B: Final Submission Checklist

No.	Item	Done
1	Document 1: Six-Month Project Proposal	[ ]
2	Document 2: Client Communication Package (13 emails, call scripts, 10 WhatsApp messages, P2P scripts, communication matrix)	[ ]
3	Document 3: Ten Individual Minutes of Meeting	[ ]
4	Document 4: Consolidated Summary of All Ten Meetings	[ ]
5	AI Output Evaluation (at least five examples)	[ ]
5a	Professional Engagement Emails (content document, 13 emails)	[ ]
5b	WhatsApp Group Communication document	[ ]
5c	One-on-One Stakeholder Conversations document	[ ]
5d	Proposal includes SWOT analysis, costing, schedule and client satisfaction commitments	[ ]
6	Company names, project title, dates, PKR 90,000 budget and roles consistent across documents	[ ]
7	Simulation notices kept on all documents	[ ]
8	No guaranteed results or invented analytics	[ ]
9	Cover page, page numbers, headings and table of contents formatted in Word	[ ]
10	Spelling and grammar checked; final read-through by a human reviewer	[ ]
11	Any assignment-specific instructions (for example the meaning of P2P) checked	[ ]

Appendix C: Conclusion

This consulting project shows how a small fashion business can approach a social media problem in a disciplined way: measure first, plan carefully, test content, adjust using evidence and record decisions clearly. The four documents give a realistic, honest framework in which proposals, communications and meeting records stay consistent, targets are proposed rather than promised, and AI is used as a helpful draft tool under human review. The value of the project lies in building a repeatable process the client can keep using.